
MINUTES 

TOWN OF DARIEN BOARD OF EDUCATION CENTRAL OFFICE/ 

MATHER CENTER BUILDING COMMITTEE 

 

Wednesday, September 14, 2011  

 

The regular meeting of the Town of Darien Board of Education Central Office/Mather Center 

Building Committee was held on August 24, 2011.  Present were Chairman Norm Guimond, Vice 

Chairman Robin Woods, Louis Gesauldi, John Hertz and Elizabeth Hagerty-Ross.  Also present was 

Town Administrator Karl Kilduff, Tom Arcari of Quisenberry Arcari Architects, and Nick Everett of 

AP Construction.   

 

Chairman Guimond called the meeting to order at 12:11 p.m. 

 

NEW BUSINESS 

Chairman Guimond started the meeting by updating the Committee on the presentation made to 

the Board of Education.  A few items for additional follow-up from the architect were discussed 

including extent of natural light and indoor air quality.  He also discussed upcoming meetings to 

the Board of Selectmen and a decision by the RTM Rules Committee which impacted the timing 

of a presentation to approve the project. 

 

a) Architect’s Report 

Mr. Arcari n reviewed the design team’s color palate for the project and the suggested 

materials which would work in the Mather Center and be sustainable.  Alternate materials 

were briefly discussed and Mr. Arcari noted that he suggested materials were within the 

budget development by AP Construction. 

The Building Committee approved the proposed color scheme. 

 

b) Construction Manager’s Report 

Chairman Guimond noted that the Committee and its team need agreement on the costing of 

the project before the Board of Selectmen meeting on September 19. 

The assumption for Masonry was questioned as it related to the increase in the allowance for 

re-pointing the Town Hall Annex.  It was described that the allowance was providing for 

work in those areas impacted by the project and allowing for other locations which may be 

discovered in need of re-pointing during the course of the project. 

The budgeted project contingencies were reviewed and described for the Committee. The 

design contingency was established to account for unknown elements in the drawings at this 

stage.  This contingency amount would disappear as the project is defined through more 

developed construction documents.  The construction contingency was provided to account 

for constructability issues.  Finally, the owner’s contingency was available to make 

adjustments to program. 
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The Committee briefly discussed a possible construction schedule for each phase of the 

project. 

 

c) Other Items Of Relevance to the Committee  

Mr. Hertz moved, seconded by Ms. Hagerty-Ross, to approve the minutes of the regular 

meeting of August 31, 2011, as amended to correct the spelling of “Rust Malik” to “Rusty 

Malik.”  The motion passed unanimously. 

Ms. Hagerty-Ross moved, seconded by Ms. Woods, to approve the minutes of the regular 

meeting of September 7, 2011, as amended to correct the spelling of “Mother Center” to 

“Mather Center”, change the date of the possible Board of Finance meeting and the date of 

the meeting from September 6 to September 7.  The motion passed unanimously. 

 

ADJOURNMENT 

The meeting was adjourned at 1:31 p.m. 

 

Respectfully submitted 

 

Karl F. Kilduff 

Administrative Officer 


